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Meeting Minutes Transmittal - Approved

Unit Managers Meeting
303-K STORAGE FACILITY
STEVENS CENTER, RM 1320
Richland, Washington

Meeting Held November 17, 1993
From 3:00 pm to 4:00 pm

The undersigned indicate by their signatures that these meeting
minutes reflect the actual	 occurrences of the above dated Unit
Managers Meeting.
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r.`a Rana	 N. Kre a	 Unit Manager, RL

Not Present
Q11	 Date:

Daniel L. Duncan, RCRA Program Manager,	 Region 10

Date:
Scott E. McKinney, Unit Manager, Washington State Department of Ecology

303-K Storage Facility, WHC Concurrence

Date: 261 ĵ
Fred A. Ruc III, Contractor Representative, WHC

Not Present.
Date:

John. A. Remaize, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
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Attachment 1

Unit Managers Meeting
304 CONCRETION FACILITY
STEVENS CENTER, RM 1320
Richland, Washington

Meeting Held November 17, 1993
From 3:00 pm to 4:00 pm

Agenda

1.	 Approval	 of Past UMM Minutes

2.	 Status Action Items

- 9-23-93:1
CM

f` 3.	 Status Closure Activities

' - Status of DQO meeting.
- Status of Ecology letter on Closure Plan Revision
- Status of remaining NOD Comments
- Status of Closure Plan Revision 2
- Status of Concretion Work

4. New Business

5. Set Next Meeting Date



Attachment 2

Unit Managers Meeting
304 CONCRETION FACILITY
STEVENS CENTER, RM 1320
Richland, Washington

Meeting Held November 17, 1993
From 3:00 pm to 4:00 pm

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The May 11, 1993, July 28, 1993, August 24, 1993, and September 23,
1993 meeting minutes were review and approved. The June 1993 and
October 1993 Unit Mangers Meeting (UMM) were not held.

2. Status Action Items

ems,..
- 9-23-93:1

This action remains open. Work to organize the data quality
objectives (DQO) meeting is continuing. The DQO meeting will not be
scheduled until Ecology's reorganization is completed and a new Unit
Manager assigned.

3. Status Closure Activities

- Status of DQO meeting

WHC (F. A. Ruck III) stated that work to organize the data quality
objectives (DQO) meeting is continuing. However, the DQO meeting will
not be scheduled until Ecology's reorganization is completed and a new
Unit Manager assigned. Ecology (S. E. McKinney) agreed that
scheduling the DQO meeting should wait.

- Status of Ecology letter on Closure Plan Revision

The Ecology letter which proposed revision of the closure plan was
received on August 2, 1993. The RL (R. N. Krekel) stated that the
response letter with the proposed schedule for completion of the
closure plan revision was sent to Ecology on September 17, 1993.
Ecology (S. E. McKinney) confirmed that this letter has been received.

- Status of remaining NOD Comments.

RL (R. N. Krekel)/WHC (F. A. Ruck III/J. G. Adler) discussed with
Ecology (S. E. McKinney) on the best method for closing, at least
until Ecology's review of Revision 2, the remaining open Notice of
Deficiency (NOD) Response Table comments.



Ecology and RL/WHC agreed on the following:

The NOD Response Table will be updated to-indicated the date the
comments were closed. The remaining open comments will be closed,

pending Ecology's review of the closure plan Revision 2, as of
this UMM and date (November 17, 1993).

The transmittal letter for the closure plan revision 2 will
include a statement that the remaining open comments will be

closed, pending Ecology's review of the closure plan Revision 2,
as of this UMM and date (November 17, 1993).

- Status of Closure Plan Revision 2

Revision 2 has been completed and is in the final approval stage. It
is scheduled to be transmitted to Ecology on November 30, 1993.

WHC (J. G. Adler) stated that the Quality Assurance Project Plan
(QAPP) in the closure plan appendix F would not be updated at this

E	
time. Instead, it will be updated after completion of the DQO

process. This will allow the QAPP to include any agreements made
ZT 11 	 during the DQO process. Ecology (S. E. McKinney) stated that this was

acceptable to Ecology.

- Status of Concretion Work

WHC (J. G. Adler /J. A. Remaize) stated that the Ecology response
letter on the management of pyrophoric materials has been received by

RL/WHC. The paperwork and approvals for staring the clean-up is

underway. It is estimated that the cleanup activities will start the

week of November 29. The concretion run for the pyrophoric materials

is planned for April 1994. The actual concretion will be done in the

drums. The air permit for the concretion run is being applied for.

The concretion run is estimated to last about 2-3 weeks.

Ecology (S. E. McKinney) asked why it would takes so long (about 4

months) to collect all the pryophoric chips and fines. WHC (J. A.

Remaize/E. A. Weekley) replied that there are 17 or 18 pieces of large

metal working equipment that must be dismantled. Removing all the

chips and fines from every crease and crevice is a highly involved

process.

4. New Business

No new business.

5. Set Next Meeting Date

The next meeting has been set for December 16, 1993 via video
teleconference in Richland, Washington.



Attachment 3

Unit Managers Meeting
304 CONCRETION FACILITY
STEVENS CENTER, RM 1320
Richland, Washington

Meeting Held November 17, 1993
From 3:00 pm to 4:00 pm

Attendance List
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Attachment 4

Unit Managers Meeting
304 CONCRETION FACILITY
STEVENS CENTER, RM 1320
Richland, Washington

Meeting Held November 17, 1993
From 3:00 pm to 4:00 pm

Action Items

Action Item #	 Description

9-23-93:1	 OPEN	 Organize and schedule the data quality
objectives (DQO) meeting for the 304 Facility
sampling effort. WHC (F. A. Ruck)



Distribution:

J. G. Adler WHC H6-23
J. K. Bartz GSSC B1-42
D. P. Brockman WHC L6-18
R. M. Carosino RL A4-52
D. L. Duncan EPA Seattle -
0. M. Holgado RL T7-09
R. N. Krekel RL A5-15
P. J. Mackey WHC B3-15
S. E. McKinney Ecology Lacey
S. M. Price WHC H6-23
J. A. Remaize WHC L6-18
F. A. Ruck III WHC' H6-23
J. L. Waite WHC B2-35
E. A. Weakley WHC L6-26
J. L. Wright WHC L6-26
RCRA File/GHL WHC H6-23
Field File Custodian WHC H6-08

HW-106

ADMINISTRATIVE RECORD: 304 Concretion Facility, TS-3-2, [Care of EPIC, WHC
(H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste, Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Record Center, Mail Stop HW-074

Please send comments on distribution list to Kym D. Tartar (H6-23),
(509) 376-4701.
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